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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 335 Date: 30-Dec-2013 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 574

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 regular time)
Date: 123013
Location: West of OTD building test area
Weather: 40 deg.

Field Work –
A laborer was closing out the containment at TR 9. He also was cutting out small plywood to cover up
holes in the crane mats as a safety precaution. Later, he also was wrapping Teflon tape around the
threads of test rod 8 about half the length of the nut and made 3 full loops.

DJV did the etching of the galvanizing today for TR 8.

The iron workers were erecting an end plate for the dead end side of TR 8 using an extendable forklift.
Then they applied a bead of caulk around the inside face of the end plate, installed the fasteners, and fully
tensioned the bolts. Later they brought crane mats and k-rails for TR 9 & 10. Workers also placed wedge
plates in between k-rails per plan on the north side of TR 9 & 10. The machinist was over at the jobsite to
help out with the pump given that it was having trouble getting close to its maximum pressure. Workers
decided to take the pump over to Gene’s work area to have him fix it.

Workers were prepping to erect traffic plates for TR 11 (north) using an extendable. By 1:35, both traffic
plates were installed on the north side for TR 11. They also installed the traffic plate on the south side of
TR 11. Workers threaded off the nut from test rod # 7 that arrived today.

Note that the jacking rod along with the components that shipped last week arrived today at Pier 7 around
11am from a machine shop in Benicia, CA. Workers unloaded the pieces.

A Mets inspector was securing wire outside the water chamber to keep from pulling out.

Office Work -
I finalized diaries.

Equipment -
4 radios for 32 regular hours.
Kubota Cart for 16 regular hours.
Extendable Forklift for 8 regular hours.
1 Hyster 80 Forklift for 4 regular hours.
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 335 Date: 30-Dec-2013 Monday

110 kW Generator for 8 regular hours.

20' K-rail (26 k-rails were being rented for the Department)
10' k-rail (7 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.
Fourteen (14) total 12"x12" crane mats that were 5’x8’ each.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

JNM JEFFREY KELLEROperator 8.00 0.00 0.00 8.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP ROBERT MARTELLIronworker 8.00 0.00 0.00 8.00
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